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EWR - Newark Liberty International Airport (Activities)

EWR Airport Diagram

Provide Cat Ill Capability - EWR RWY 22L

01/04/2011 - 11/15/2012

Runway 22L

and install ALSF-2 lighting
equipment.

A

Project Initiative Description Status Start Finish
. . . CAT Il Implementation: 1000 Far Field Monitor installation
Ef)rm':'le;‘t’e'\"R‘;{,‘\';‘;’Z'L”Sta”at'°” hour Continuity of Service in completion scheduled for March 03/15/2012
P conjunction with ILS equipment. | 2012.
. CAT Ill Implementation: Cannot || Construction and installation

él/_V?IFZIZantaIIatlon Complete be flight checked until ALSF is are on going. Target completion 07/02/2012
commissioned. is July 2012.
Navaids have already met CAT
Il Standards. For CAT IlI,

Continuity of Service Localizer requires an additional || Scheduled to begin July 2012

Evaluation (NAVAIDS Burn In) || 1000 hr burn in, scheduled to following ALSF-2 commissioning. 07/11/2012 | 09/10/2012
begin after ALSF-2 is
commissioned.
Flight Check of Procedure will
be scheduled during this time. Deadline date to flight

Flight Inspection ALSF is required to be . o 08/08/2012 | 09/15/2012
commissioned prior to Flight inspection is August 8, 2012.
Check.

PANYNJ is executing purchase
Provide CAT lll Capability for CAT Ill Implementation order to upgrade ILS System 01/04/2011 11/15/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).



http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

